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Mamnager's Report

For Council Meeting 2/2%/01
FINANCE
Listed below are the new businesses licensed during this period:

Business Name Address Business Type

Estee Lauder 241 Ft Evans Rd NE #825  Retail Cosmetics
Global First Capital 3 2 S King St #200 Financial Consultant
It Takes A Web Site 211 North St NE Web Development
National Book Warchouse #7013 241 Ft Evans Rd NE #685  Retail Bookseller
Technology Helpers Inc 301 Hanberry Ct NE Computer Consulting
PERSONNEL

Pursuant to Section 4-3 of the Town Charter, the following personnel actions have occurred since the
last report:

New Hires Position Department

Jackson, Lawrence = Maintenance Worker Street Maint. Facilities
Cook, Lucas Rec. Instructor PR Programs, Ida Lee
Rogers, John Rec. Instructor PR Programs, Ida Lee
Resignations Position Department

Bagshaw, Gary D.  Construction Inspector Eng. & Inspection

Piper, David A. Custodian Parks & Recreation

Kable, Travis D. Airfield Maintenance Worker Airport (Regular Part-Time)
PLANNING AND ZONING

Current Planning Division Activity

Plans accepted for review during the period February 7, 2001 — February 20, 2001
e Kincaid, Section 11, Lots 444 & 445 — Boundary Line Adjustment
e Courts Parking Lot Development Plan Revisions
¢ Potomac Station, Section 8 Final Plat
e Sycolin Road Improvements, Capital Improvements Project
e Airport Commerce Park Phase 1
e Potomac Station, Section 10 — Construction Drawings
e Potomac Station Apartments Final development Plans
e Route 621 Park P/F Development Plan

Plans reviewed during the period February 7, 2001 — February 20, 2001
o Kincaid, Section 11, Lots 444 & 445 — Boundary Line Adjustment
o Exeter Hills, Section 4, Lots 10 & 11 - Deed of Boundary Line Adjustment
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e Heritage High School P/F Development Plan

e Edwards Landing Woods Edge Drive Final Development Plan
e Stowers Section 2 Construction Drawing

o Hawkins Property Sketch Plan

e Bradfield Drive Connection Report

e Review Fee Analysis

e Administrative Easement Vacations (2)

ZONING PERMITS ISSUED 01-121 TO 01-197

New Construction Residential
Kincaid Forest 2 SFD @ $100,000
Potomac Station 13 SFA @ $45,000

8 SFD @ $105,000

5 SFD @ $100,000
Potomac Crossing 3 SFD @ $105,000
Stowers/Evergreen Mills 9 SFD @ $100,000
Stratford 1 SFD @ $90,000
Tavistock Farms 1 SFD @ $105,000
Woodlea Manor 2 SFD @ $100,000
206 Wirt Street NW Initial construction of new house attached to a existing garage.

New Construction Commercial

1002 Sycolin Road Addition to existing Loudoun County Warehouse/Storage Bays @ $192,000
750 Miller Drive Leesburg Air Park Tenant Fix-up Office @ $18,000

606 South King Street Tenant Interior James Monroe Bank @ $54,000

950 Edwards Ferry Road Interior Alterations for Walmart @ $150,000

Occupancy Permits Issued Residential

Potomac Station 1 SFD
Tavistock Farms 1 SFD
Beauregard Estates 1 SFD
Stratford 3 SFD
Sycamore Hill 1 SFA
Kincaid Forest 2 SFD

Occupancy Permits Issued Commercial
12 Fairfax St. SE Virginia Village Shopping Ctr.
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UTILITIES

Capital Projects Update

Water Treatment Plant Upgrade to 10 MGD

The contractor is performing the following major operations:

o Conducting H-VAC, plumbing, electrical and mechanical operations at the Filter
Building.

o Painting and special coating applications are in progress.

o Equipment start-up continues.

J Forming and placing concrete for sidewalk and other miscellaneous locations.

WTP Expansion Project Status

Dollar value complete 82% Time elapsed 110%.

The contractor continues to be approximately 90+/- days behind schedule.

Project substantial completion date was December 28, 2000. No time extension has
been agreed upon, therefore, liquidated damages are being withheld at a rate of
$1,000.00 per day.

Hospital Tank Pumping Station

e Equipment start-up operations are in progress
e Electrical operations are in progress.

Hospital Tank Pumping Station Status

Dollar value completed 87 % Time elapsed 107 %.

A time extension of 48 days was granted to the contractor. Project substantial
completions date was January 26, 2001. No additional time extension has been
granted, therefore, liquidated damages are being withheld at a rate of $1,000.00 per
day.

Water Pollution Control Division

a. Capital Projects

Biological Nutrient Removal Upgrade (BNR)
The new BNR bioreactors will be placed in service on or about March 1, 2001, which
will significantly reduce the amount of nitrogen being discharged from the WPCF into
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the Potomac River and Chesapeake Bay. This is the basis of the VWQIF grant, which
provides 50% reimbursement for the BNR project and 15% reimbursement for the BMU
project costs.

Biosolids Management Upgrade (BMU)
All significant concrete pours have been completed, structural steel erection is almost
completed and masonry and silo erection is underway.

Utility Lines Division

Training:
Held safety training covering Safety Books on General Safety Program and General Health
Program.

R. S. Noe
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Engineering and Public Works
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Department

Advertised

Applications Received

Prelim. Interviews Held

Final Interviews Held

Offer Extended

Offer Rejected

Offer Accepted
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